
From:
To:
Subject: Fw: Emailing: RGV SPC 2013 Issue Paper - RGV Redefine PF 225 Fence Requirements for O-1 thru O-3

Segments_10102013.pdf
Date: Friday, November 01, 2013 11:01:32 AM
Attachments: RGV SPC 2013 Issue Paper - RGV Redefine PF 225 Fence Requirements for O-1 thru O-3

Segments_10102013.pdf

Here is the pdf. Real progress yesterday in identifying the information needed to brief OBP leadership. Thanks.

----- Original Message -----
From: 
Sent: Thursday, October 31, 2013 02:27 PM
To: 
Subject: Emailing: RGV SPC 2013 Issue Paper - RGV Redefine PF 225 Fence Requirements for O-1 thru O-3
Segments_10102013.pdf

<<RGV SPC 2013 Issue Paper - RGV Redefine PF 225 Fence Requirements for O-1 thru O-3
Segments_10102013.pdf>> 
Your message is ready to be sent with the following file or link attachments:

RGV SPC 2013 Issue Paper - RGV Redefine PF 225 Fence Requirements for O-1 thru O-3 Segments_10102013.pdf

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file
attachments.  Check your e-mail security settings to determine how attachments are handled.
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United States Border Patrol

Rio Grande Valley Sector

RGV Revised Requirements for Projects 0-1 through 0-3

October 10, 2013

ISSUE / BRIEFING TOPIC: 

Rio Grande Valley Sector has redefined the requirements for Projects 0- 1 through 0-3 for McAllen
and Rio Grande City Stations ( Decisional). 

DESIRED OUTCOME: 

Establish technology and associated infrastructure
the McAllen (MCS) and Rio Grande City (RGC) Stations' Area of Responsibility (AOR). 

BACKGROUND: 

Of the 21 Pedestrian Fence ( PF) 225 projects in Rio Grande Valley Sector, two were planned
for RGC ( 0- 1 through 0-2) and one for MCS ( 0-3). All three projects amount to

approximately of pedestrian fence. 
Project O -1 was to be placed on both sides of the Roma Port of Entry (POE), in

, and is approximately in length. 
Project 0-2 was to be placed on both sides of the Rio Grande City POE, in  
and is approximately in length. 
Project 0-3 was to be placed on both sides of the Los Ebanos POE, in  and is

approximately in length. 
In June 2012, RGC and MCS station management met with Office ofBorder Patrol (OBP) 

representatives to discuss the " Total Mission Concept" approach with a mix of TI and

Technology and reduce the length of the fence from to an estimated while
including technology and patrol roads along the original fence alignment. 
RGV Sector is now assessing the options and seeks to establish a set of requirement for
Projects O -1 through 0-3 in the event that a path forward is decided. 

CHALLENGES /CONCERNS: 

Project 0-3 ( McAllen): 

The current fence alignment will have to be moved north due to the extensive erosion of the

river bank caused by flooding from the runoff of Hurricane Alex. 

Project 0-1 ( Rio Grande City): 

Some of the soil under the current fence alignment has been impacted by flooding from the
runoff of Hurricane Alex. 

Prepared by: SBPA
3/ 27/ 2013
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Project 0-2 ( Rio Grande City): 

The current fence alignment east of the Rio Grande City POE has been impacted due to the
erosion of the river bank caused by flooding from the runoff of Hurricane Alex. 

RECOMMENDATION: 

1. McAllen Station Requirement: 

2. Rio Grande City Requirement: 

Approve /Date:

Needs Discussion/Date: 

Disapprove /Date: 

Modify /Date: 

FOR OFFICIAL USE ONLY 2
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ATTACHMENTS

Projects 0- 1 through 0-3 Overview
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Project 0- 1 ( RGC AOR) 
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Project 0-2 ( RGC AOR) 
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Project 0-3 ( MCS AOR) 

FOR OFFICIAL USE ONLY
BW11 FOIA CBP 002575

(b) (7)(E), (b) (5)

(b) (7)(E), (b) (5)
(b) (5), (b) (7)(E)

EZAISA6
Cross-Out



From:
To:
Subject: FW: Emailing: RGV SPC 2013 Issue Paper - RGV Redefine PF 225 Fence Requirements for O-1 thru O-3

Segments_10102013.pdf
Date: Friday, November 01, 2013 11:39:36 AM
Attachments: RGV SPC 2013 Issue Paper - RGV Redefine PF 225 Fence Requirements for O-1 thru O-3

Segments_10102013.pdf

FYSA...

No action.  Just information..

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004

Excel as a trust <<RGV SPC 2013 Issue Paper - RGV Redefine PF 225 Fence Requirements for O-1 thru O-3
Segments_10102013.pdf>> ed strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: 
Sent: Friday, November 01, 2013 11:02 AM
To: 
Subject: Fw: Emailing: RGV SPC 2013 Issue Paper - RGV Redefine PF 225 Fence Requirements for O-1 thru O-3
Segments_10102013.pdf

Here is the pdf. Real progress yesterday in identifying the information needed to brief OBP leadership. Thanks.

----- Original Message -----
From: 
Sent: Thursday, October 31, 2013 02:27 PM
To: 
Subject: Emailing: RGV SPC 2013 Issue Paper - RGV Redefine PF 225 Fence Requirements for O-1 thru O-3
Segments_10102013.pdf

 
Your message is ready to be sent with the following file or link attachments:

RGV SPC 2013 Issue Paper - RGV Redefine PF 225 Fence Requirements for O-1 thru O-3 Segments_10102013.pdf

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file
attachments.  Check your e-mail security settings to determine how attachments are handled.
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United States Border Patrol

Rio Grande Valley Sector

RGV Revised Requirements for Projects 0-1 through 0-3

October 10, 2013

ISSUE / BRIEFING TOPIC: 

Rio Grande Valley Sector has redefined the requirements for Projects 0- 1 through 0-3 for McAllen
and Rio Grande City Stations ( Decisional). 

DESIRED OUTCOME: 

Establish technology and associated infrastructure
the McAllen (MCS) and Rio Grande City (RGC) Stations' Area of Responsibility (AOR). 

BACKGROUND: 

Of the 21 Pedestrian Fence ( PF) 225 projects in Rio Grande Valley Sector, two were planned
for RGC ( 0- 1 through 0-2) and one for MCS ( 0-3). All three projects amount to

approximately of pedestrian fence. 
Project O -1 was to be placed on both sides of the Roma Port of Entry (POE), in

, and is approximately in length. 
Project 0-2 was to be placed on both sides of the Rio Grande City POE, in  
and is approximately in length. 
Project 0-3 was to be placed on both sides of the Los Ebanos POE, in  and is

approximately in length. 
In June 2012, RGC and MCS station management met with Office ofBorder Patrol (OBP) 

representatives to discuss the " Total Mission Concept" approach with a mix of TI and

Technology and reduce the length of the fence from to an estimated while
including technology and patrol roads along the original fence alignment. 
RGV Sector is now assessing the options and seeks to establish a set of requirement for
Projects O -1 through 0-3 in the event that a path forward is decided. 

CHALLENGES /CONCERNS: 

Project 0-3 ( McAllen): 

The current fence alignment will have to be moved north due to the extensive erosion of the

river bank caused by flooding from the runoff of Hurricane Alex. 

Project 0-1 ( Rio Grande City): 

Some of the soil under the current fence alignment has been impacted by flooding from the
runoff of Hurricane Alex. 

Prepared by: SBPA
3/ 27/ 2013
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Project 0-2 ( Rio Grande City): 

The current fence alignment east of the Rio Grande City POE has been impacted due to the
erosion of the river bank caused by flooding from the runoff of Hurricane Alex. 

RECOMMENDATION: 

1. McAllen Station Requirement: 

2. Rio Grande City Requirement: 

Approve /Date:

Needs Discussion/Date: 

Disapprove /Date: 

Modify /Date: 
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ATTACHMENTS

Projects 0- 1 through 0-3 Overview
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Project 0- 1 ( RGC AOR) 
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Project 0-2 ( RGC AOR) 
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Project 0-3 ( MCS AOR) 
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From:
To:
Subject: FW: Updated border fence stats
Date: Friday, March 13, 2015 11:11:07 AM
Attachments: BMS Minority Staff Border Fence Brief_022615_FINAL REVISED POST BRIEF v1 (6).pptx

FYSA…
 

From:  
Sent: Friday, March 13, 2015 10:56 AM
To: 
Subject: FW: Updated border fence stats
 
FYSA

From:  
Sent: Thursday, March 12, 2015 1:18 PM
To: 
Cc: .
Subject: Updated border fence stats
 
Hi all –
 
I wanted to forward you a corrected border fence stats PPT for your reference. 
 
Thanks-

 

Program Information Specialist
E3 Federal Solutions
Border Patrol Facilities and Tactical Infrastructure
Program Management Office

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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U.S. Customs and Border Protection 
Office of Administration & 
Office of Border Patrol 

Facilities Management & Engineering Directorate 
Border Patrol Facilities & Tactical Infrastructure Program Management Office 

Thursday, February 26, 2015 
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House Border & Maritime Security Subcommittee Minority Staff

Border Fence Briefing Agenda

 Introductions 

 Border Fence Background 

 Overview: Office of Border Patrol 

 Overview: Border Patrol Facilities & Tactical Infrastructure Program Management Office (BPFTI 
PMO) 

 Border Fence Locations & Map 

 Border Fence Photos 

 Border Fence Requirements 

 Question & Answer 
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Border Fence Background 

• Section 102 of the Secure Fence Act required the Department of Homeland Security (DHS) to 
construct – in the most expeditious manner possible – the infrastructure necessary to deter and 
prevent illegal entry on our Southwest Border. 

• Fence construction is intended to provide persistent impedance of illegal cross-border activity, 
which offers Border Patrol agents sufficient time to respond to and resolve threats.  The physical 
stature of the fence affords agents additional cover, making physical assaults against them more 
difficult to carry out.  

• BPFTI PMO constructed border fence in locations based on a risk and vulnerabilities assessment of 
illicit cross-border activity completed by the Border Patrol. 

BW11 FOIA CBP 002586
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Border Patrol  
Overview  

The Operational Requirements Management Division (ORMD) collects and manages operational requirements and 
provides liaison between the field units and external stakeholders.  ORMD validates operational requirements 
through user feedback, test and evaluation, ensuring the right tool is applied to the right capability gap. Terrain, 
threat, socio-economic, and political considerations vary greatly across sectors and regions, making a "one size fits 
all" approach ineffective.

The ORMD processes are designed to be agile, flexible, scalable, repeatable, and rapidly executable to enable timely 
decision making and support the Border Patrol Strategic Plan.

Border Patrol Strategic Plan 2012-2016: 
Core elements: Information, Integration, and Rapid Response.     
Goal 1: Secure America’s Borders
Goal 2: Strengthen the Border Patrol

Identify and Document Requirements
• Identify Capability Gaps from a Total Mission perspective
• Formulate requirements
• Prioritize requirements
• Target resources to requirements
• Inform investment decisions and identify funding opportunities

Recent Accomplishments:
• Trained all Sectors in new requirements process in order to facilitate collection of OBP requirements
• Approval in FY16 Pass back for  Fence Replacement 

BW11 FOIA CBP 002587
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Border Patrol Facilities & Tactical Infrastructure 
Program Management Office (BPFTI PMO)   
Overview  

BPFTI PMO Mission: 
Deliver life cycle solutions to support Border Patrol’s Facilities, Tactical Infrastructure, and 
Environmental requirements.

Program Summary: 
Under the guidance of U.S. Customs and Border Protection’s (CBP) Office of Administration (OA) 
and the Facilities Management and Engineering Directorate (FM&E), BPFTI PMO plans, designs, 
constructs, and maintains various material solutions designed to help the U.S. Border Patrol secure our 
nation’s borders. BPFTI PMO Tactical Infrastructure (TI) Division manages the planning, 
construction, and maintenance of all TI components. TI includes fence and gates, roads and bridges, 
lighting and electrical components, drainage structures and grates, and tower real property. Pedestrian 
and vehicle fence provide persistent impedance by slowing, delaying, and acting as an obstacle to 
illegal cross-border activity. 

Border Fence Status:
• Completed 652 miles

• 299 miles of Vehicle Fence 300 (VF300) 
• 353 miles of Pedestrian Fence 225 (PF225)  

• Fence sustainment is executed through the Comprehensive Tactical Infrastructure Maintenance and 
Repair program

BW11 FOIA CBP 002588
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Border Fence Locations & Map  
Overview  

San Diego El Centro Yuma Tucson

New Primary 
Pedestrian Fence (PF)*

Legacy and Landing 
Mat PF** 
Total Primary 
Pedestrian Fence
Total Secondary
Pedestrian Fence
Total Tertiary 
Pedestrian Fence
Total Vehicle 
Fence (VF) 

*Includes all PF225 Fence Construction and Replacement of Landing Mat
**Includes all Legacy Fence and all Landing Mat constructed under PF70
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Border Fence Locations & Map  
Overview  

El Paso Big
Bend

Del Rio Laredo Rio Grande 
Valley 

Total

New Primary Pedestrian
Fence (PF)

Legacy and Landing Mat 
PF 
Total Primary 
Pedestrian Fence

Total Secondary
Pedestrian Fence

Total Tertiary 
Pedestrian Fence

Total Vehicle 
Fence (VF) 

*Includes all PF225 Fence Construction and Replacement of Landing Mat
**Includes all Legacy Fence and all Landing Mat constructed under PF70
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Border Fence Photos 

Pedestrian Fence – PV-1 Bollard Tucson Sector
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Border Fence Photos 

Pedestrian Fence – Bollard & Legacy Pedestrian Fence – Legacy 
Laredo Sector Tucson Sector 
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Border Fence Photos 

Vehicle Fence – Normandy Vehicle Fence – Post/Rail  
El Centro Sector  Tucson Sector 
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Border Fence Requirements 
Overview  

• Replace legacy/outdated fence
• Replace vehicle fence
• New primary fence in San Diego Sector
• New vehicle fence in Big Bend Sector
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